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ESTIMATE RUN 03/03/2015

ESTIMATE SUMMARY 09:37:10

CONTID: C19275         ESTIMATE NO: 0014 FINL 2005

PCN: 19275-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25A SURFACE TREATMENT MP 0-7.5 PERCENT TIME:

PROJECT NO: IM025A-023                    

I25A SURFACE TREATMENT MP 0-7.5

NAME OF ROAD: 025A

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 03/03/2015 DATE TIME STARTED 06/01/2013

14802 W. 44th AVENUE DATE LET 05/02/2013 DATE WORK BEGAN

 DATE AWARDED 05/07/2013 DATE TIME STOPPED 07/01/2014

 DATE CONTRACT EXECUTED 05/15/2013 DATE ACCEPTED 07/01/2014

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 06/01/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,031,135.21 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,431,588.43 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.10

WORK DAYS

WORK DAYS

100.00%

-0.11

0.00

0.00

10,000.00

$

$

$

$

8,031,135.32

0.00

8,031,135.32

0.00

8,031,135.32

0.00

0.00

8,031,135.32

0.00

AMOUNT DUE 8,031,135.32 10,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

150.5 TIME ALLOW: 155

ORIG TIME ALLOW: 120
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PCN: 19275-BID    ESTIMATE RUN 03/03/2015

PROJECT: IM025A-023                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0004 Rem Pipe Change Order 5 268.000

0.000

202-00035  
 

6,432.00268.000

0.00

268.000

LF  

24.00000

0005 *Removal of Delineator 381.000

0.000

202-00090  
 

1,973.58381.000

0.00

381.000

EACH

5.18000

0010 *Removal of Asphalt Mat (Planing) 344,338.000

0.000

202-00240  
 

430,422.50344,338.000

0.00

344,338.000

SY  

1.25000

0015 *Removal of Guardrail Type 3 60,183.000

0.000

202-01130  
 

93,283.6560,183.000

0.00

60,183.000

LF  

1.55000

0020 *Removal of End Anchorage 51.000

0.000

202-01300  
 

3,959.6451.000

0.00

51.000

EACH

77.64000

0025 Embankment Material (Complete In Place) 179.000

0.000

203-00060  
 

14,604.61179.000

0.00

179.000

CY  

81.59000

0030 Blading 41.000

0.000

203-01500  
 

5,170.1041.000

0.00

41.000

HOUR

126.10000

0035 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

275.37000

0040 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

29.47000

0045 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

3.82000

0050 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.38000
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PCN: 19275-BID    ESTIMATE RUN 03/03/2015

PROJECT: IM025A-023                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Concrete Washout Structure 4.000

0.000

208-00045  
 

3,059.684.000

0.00

4.000

EACH

764.92000

0060 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2,447.762.000

0.00

2.000

EACH

1,223.88000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

50.53000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

80.97000

0075 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

178.48000

0080 Erosion Control Supervisor 141.000

0.000

208-00205  
 

10,785.09141.000

0.00

141.000

HOUR

76.49000

0085 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

310.56000

0090 Seeding (Native) 1.000

0.000

212-00006  
 

611.941.000

0.00

1.000

ACRE

611.94000

0095 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

2,549.74000

0100 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

611.94000

0105 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

3.06000
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PCN: 19275-BID    ESTIMATE RUN 03/03/2015

PROJECT: IM025A-023                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

3.06000

0115 Removal of Nests 10.000

0.000

240-00010  
 

408.0010.000

0.00

10.000

HOUR

40.80000

0120 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

3.06000

0125 Aggregate Base Course (Special) 2,617.000

0.000

304-09000  
 

145,479.032,617.000

0.00

2,617.000

CY  

55.59000

0130 Hot Mix Asphalt (Patching) (Asphalt) 3,110.360

0.000

403-00720  
 

314,270.773,110.360

0.00

3,110.360

TON 

101.04000

0135 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 50,873.550

0.000

403-34841  
 

3,612,022.0550,873.550

0.00

50,873.550

TON 

71.00000

0135 MATERIAL ALLOWANCE HMA Aggregate Pino Pit 0.000

0.000

0.000.000

0.00TON 

16.32000

0135 MATERIAL ALLOWANCE HMA Aggregate Plant Site 0.000

0.000

0.000.000

0.00TON 

23.89000

0135 MATERIAL ALLOWANCE RAP Processing Cost 0.000

0.000

0.000.000

0.00TON 

8.91000

0140 Emulsified Asphalt (Slow-Setting) 31,525.000

0.000

411-10255  
 

91,737.7531,525.000

0.00

31,525.000

GAL 

2.91000

0141 Geotextile (Drain) (CL 2) Change Order 5 66.000

0.000

420-00113  
 

858.0066.000

0.00

66.000

SY  

13.00000
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PCN: 19275-BID    ESTIMATE RUN 03/03/2015

PROJECT: IM025A-023                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0142 Riprap (6 In) Change Order 5 22.000

0.000

506-00206  
 

6,600.0022.000

0.00

22.000

CY  

300.00000

0143 Bitum S and D Pave (Asph) Change Order 5 44.980

0.000

507-00400  
 

10,120.5044.980

0.00

44.980

TON 

225.00000

0144 18 In Plastic Pipe Change Order 5 1,790.000

0.000

603-50018  
 

89,500.001,790.000

0.00

1,790.000

LF  

50.00000

0145 *Guardrail Type 3 (6-3 Post Spacing) 60,151.000

0.000

606-00301  
 

1,089,936.1260,151.000

0.00

60,151.000

LF  

18.12000

0146 Inlet Ty C (5 Ft) CO 6 3.000

0.000

604-00305  
 

16,218.003.000

0.00

3.000

EACH

5,406.00000

0150 *Guardrail Type 3 (Double) (6-3 Post Spacing) 525.000

0.000

606-00350  
 

12,852.00525.000

0.00

525.000

LF  

24.48000

0155 *End Anchorage Type 3B 1.000

0.000

606-01320  
 

465.841.000

0.00

1.000

EACH

465.84000

0160 *End Anchorage Type 3D 24.000

0.000

606-01340  
 

16,024.8024.000

0.00

24.000

EACH

667.70000

0165 *Transition Type 3G 4.000

0.000

606-01370  
 

4,637.684.000

0.00

4.000

EACH

1,159.42000

0170 *Transition Type 3H 5.000

0.000

606-01380  
 

3,752.605.000

0.00

5.000

EACH

750.52000

0175 *Transition Type 3L 5.000

0.000

606-01395  
 

4,244.305.000

0.00

5.000

EACH

848.86000
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PCN: 19275-BID    ESTIMATE RUN 03/03/2015

PROJECT: IM025A-023                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

0.000

EACH

3,364.39000

0185 *End Anchorage (Nonflared) 22.000

0.000

606-02003  
 

42,474.0822.000

0.00

22.000

EACH

1,930.64000

0186 Curb Ty 6 M Change Order 5 1,606.000

0.000

609-60011  
 

32,120.001,606.000

0.00

1,606.000

LF  

20.00000

0190 Delineator (Type I) 324.000

0.000

612-00001  
 

6,706.80324.000

0.00

324.000

EACH

20.70000

0195 Delineator (Type II) 26.000

0.000

612-00002  
 

592.0226.000

0.00

26.000

EACH

22.77000

0200 Delineator (Type III) 128.000

0.000

612-00003  
 

3,179.52128.000

0.00

128.000

EACH

24.84000

0205 Reflector Strip (6 Inch)  110.000

0.000

612-00075  
 

4,555.10110.000

0.00

110.000

EACH

41.41000

0210 Sign Panel (Class II) 48.000

0.000

614-00012  
 

1,391.5248.000

0.00

48.000

SF  

28.99000

0215 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 42.000

0.000

614-01575  
 

1,152.0642.000

0.00

42.000

LF  

27.43000

0216 Emb Prot Ty 3 Change Order 5 33.000

0.000

615-00030  
 

44,550.0033.000

0.00

33.000

EACH

1,350.00000

0217 Emb Prot Ty 5 Change Order 5 1.000

0.000

615-00050  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000
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PCN: 19275-BID    ESTIMATE RUN 03/03/2015

PROJECT: IM025A-023                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Mobilization 1.000

0.000

626-00000  
 

500,000.001.000

0.00

1.000

L S 

500,000.00000

0225 Public Information Services 1.000

0.000

626-01000  
 

10,198.981.000

0.00

1.000

L S 

10,198.98000

0230 *Epoxy Pavement Marking 704.000

0.000

627-00005  
 

47,386.24704.000

0.00

704.000

GAL 

67.31000

0235 *Pavement Marking Paint (Low VOC Solvent Base) 1,282.000

0.000

627-00012  
 

44,459.761,282.000

0.00

1,282.000

GAL 

34.68000

0240 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 6,650.000

0.000

627-01010  
 

72,884.006,650.000

0.00

6,650.000

SF  

10.96000

0245 *Thermoplastic Pavement Marking (Word-Symbol) 12.000

0.000

627-30205  
 

391.6812.000

0.00

12.000

SF  

32.64000

0250 *Thermoplastic Pavement Marking (Xwalk-Stopline) 60.000

0.000

627-30210  
 

1,530.0060.000

0.00

60.000

SF  

25.50000

0255 *Flagging 4,180.000

0.000

630-00000  
 

104,374.604,180.000

0.00

4,180.000

HOUR

24.97000

0260 *Traffic Control Inspection 95.000

0.000

630-00007  
 

24,706.6595.000

0.00

95.000

DAY 

260.07000

0265 *Traffic Control Management 146.000

0.000

630-00012  
 

121,507.04146.000

0.00

146.000

DAY 

832.24000

0266 Flash Beacon (Port) CO 2 11.000

0.000

630-80001  
 

4,620.0011.000

0.00

11.000

EACH

420.00000
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PCN: 19275-BID    ESTIMATE RUN 03/03/2015

PROJECT: IM025A-023                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

208.06000

0275 *Construction Traffic Sign (Panel Size A) 25.000

0.000

630-80341  
 

1,300.2525.000

0.00

25.000

EACH

52.01000

0280 *Construction Traffic Sign (Panel Size B) 98.000

0.000

630-80342  
 

6,117.1698.000

0.00

98.000

EACH

62.42000

0285 *Construction Traffic Sign (Panel Size C) 70.000

0.000

630-80343  
 

5,097.4070.000

0.00

70.000

EACH

72.82000

0290 *Construction Traffic Sign (Special) 407.000

0.000

630-80344  
 

8,469.67407.000

0.00

407.000

SF  

20.81000

0295 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

39,011.073.000

0.00

3.000

EACH

13,003.69000

0300 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.000

0.000

630-80358  
 

7,282.084.000

0.00

4.000

EACH

1,820.52000

0305 *Drum Channelizing Device 221.000

0.000

630-80360  
 

5,748.21221.000

0.00

221.000

EACH

26.01000

0310 Concrete Barrier (Temporary) 2,100.000

0.000

630-80370  
 

42,021.002,100.000

0.00

2,100.000

LF  

20.01000

0311 Inst Conc Barrier (Temp) Change Order 6 0.000

0.000

630-80375  
 

0.000.000

0.00

0.000

LF  

8.00000

0315 *Traffic Cone 454.000

0.000

630-80380  
 

8,503.42454.000

0.00

454.000

EACH

18.73000
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PCN: 19275-BID    ESTIMATE RUN 03/03/2015

PROJECT: IM025A-023                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

8,322.362.000

0.00

2.000

EACH

4,161.18000

0325 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

3.000

0.000

630-85040  
 

81,143.073.000

0.00

3.000

EACH

27,047.69000

0326 Surface Condition Analyzer 1.000

0.000

614-80006  
 

6,800.001.000

0.00

1.000

EACH

6,800.00000

0327 Flash Beacon Change Order 7 3.000

0.000

614-80000  
 

6,300.003.000

0.00

3.000

EACH

2,100.00000

0330 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0335 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Roadway Smoothness Incentive 126,014.100

0.000

700-70018  
 

126,014.10126,014.100

0.00

126,014.100

F A 

1.00000

0350 F/A Asphalt Cement Cost Adjustment 63,422.860

0.000

700-70019  
 

63,422.8663,422.860

0.00

63,422.860

F A 

1.00000

0355 F/A On-The-Job Trainee 4,000.000

0.000

700-70021  
 

4,000.004,000.000

0.00

4,000.000

HOUR

1.00000

0360 F/A Quality Incentive Payment 16,173.150

0.000

700-70025  
 

16,173.1516,173.150

0.00

16,173.150

F A 

1.00000
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PCN: 19275-BID    ESTIMATE RUN 03/03/2015

PROJECT: IM025A-023                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 7,497,883.840.007,497,883.84CURRENT AMT0200 $ $ $

CAT NO0300 P-19-U 

0375 *Removal of Asphalt Mat (Planing) (Special) 2,533.000

0.000

202-00246  
 

14,564.752,533.000

0.00

2,533.000

SY  

5.75000

0380 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

191.41000

0385 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

260.07000

0390 *Removal of Expansion Joint Material 424.000

0.000

202-00520  
 

6,614.40424.000

0.00

424.000

LF  

15.60000

0395 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 293.000

0.000

403-34841  
 

20,803.00293.000

0.00

293.000

TON 

71.00000

0400 *Waterproofing (Membrane) 465.000

0.000

515-00120  
 

6,528.60465.000

0.00

465.000

SY  

14.04000

0405 *Bridge Expansion Joint (Asphaltic Plug) 984.000

0.000

518-01001  
 

122,842.56984.000

0.00

984.000

LF  

124.84000

0410 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

13.52000
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PCN: 19275-BID    ESTIMATE RUN 03/03/2015

PROJECT: IM025A-023                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:10

CUMULATIVE
AMOUNT

CAT NO0300 P-19-U 

0415 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

601.29000

0420 *Cement Grout 2.000

0.000

601-06300  
 

1,664.482.000

0.00

2.000

CF  

832.24000

0425 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.44000

CAT 173,017.790.00173,017.79CURRENT AMT0300 $ $ $

CAT NO0301 P-18-BP 

0430 *Removal of Asphalt Mat (Planing) (Special) 2,465.000

0.000

202-00246  
 

14,173.752,465.000

0.00

2,465.000

SY  

5.75000

0435 *Removal of Bridge Railing 314.000

0.000

202-00425  
 

2,599.92314.000

0.00

314.000

LF  

8.28000

0440 *Removal of Portions of Present Structure (Class 2) 33.000

0.000

202-00453  
 

6,316.5333.000

0.00

33.000

SY  

191.41000

0445 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

260.07000

0450 *Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

3,120.891.000

0.00

1.000

EACH

3,120.89000

0455 *Structure Backfill (Flow-Fill) 3.000

0.000

206-00065  
 

1,997.373.000

0.00

3.000

CY  

665.79000

0460 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 170.000

0.000

403-34841  
 

12,070.00170.000

0.00

170.000

TON 

71.00000
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PCN: 19275-BID    ESTIMATE RUN 03/03/2015

PROJECT: IM025A-023                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:10

CUMULATIVE
AMOUNT

CAT NO0301 P-18-BP 

0465 *Waterproofing (Membrane) 837.000

0.000

515-00120  
 

11,751.48837.000

0.00

837.000

SY  

14.04000

0470 *Bridge Expansion Joint (Asphaltic Plug) 158.000

0.000

518-01001  
 

19,724.72158.000

0.00

158.000

LF  

124.84000

0475 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

13.52000

0480 *Concrete Class D (Bridge) 11.000

0.000

601-03040  
 

7,781.4011.000

0.00

11.000

CY  

707.40000

0485 *Concrete Class D (Bridge) (Special) 2.600

0.000

601-03041  
 

1,563.352.600

0.00

2.600

CY  

601.29000

0486 Added Item (Each)/ Galvanic Anode P-19-BP 74.000

0.000

900-00007  
 

4,070.0074.000

0.00

74.000

EACH

55.00000

0490 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.44000

0495 *Bridge Rail Type 10R 314.000

0.000

606-11010  
 

27,142.16314.000

0.00

314.000

LF  

86.44000

0500 2 Inch Electrical Conduit (Plastic) 316.000

0.000

613-01200  
 

1,314.56316.000

0.00

316.000

LF  

4.16000

CAT 113,626.130.00113,626.13CURRENT AMT0301 $ $ $

CAT NO0302 P-18-BQ 

0505 *Removal of Asphalt Mat (Planing) (Special) 1,303.000

0.000

202-00246  
 

7,492.251,303.000

0.00

1,303.000

SY  

5.75000
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PCN: 19275-BID    ESTIMATE RUN 03/03/2015

PROJECT: IM025A-023                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:10

CUMULATIVE
AMOUNT

CAT NO0302 P-18-BQ 

0510 *Removal of Bridge Railing 302.000

0.000

202-00425  
 

2,500.56302.000

0.00

302.000

LF  

8.28000

0515 *Removal of Portions of Present Structure (Class 2) 35.000

0.000

202-00453  
 

6,699.3535.000

0.00

35.000

SY  

191.41000

0520 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

260.07000

0525 *Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

3,120.891.000

0.00

1.000

EACH

3,120.89000

0530 *Structure Backfill (Flow-Fill) 5.000

0.000

206-00065  
 

3,328.955.000

0.00

5.000

CY  

665.79000

0535 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 123.000

0.000

403-34841  
 

8,733.00123.000

0.00

123.000

TON 

71.00000

0540 *Waterproofing (Membrane) 621.000

0.000

515-00120  
 

8,718.84621.000

0.00

621.000

SY  

14.04000

0545 *Bridge Expansion Joint (Asphaltic Plug) 142.000

0.000

518-01001  
 

17,727.28142.000

0.00

142.000

LF  

124.84000

0550 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

13.52000

0555 *Concrete Class D (Bridge) 10.500

0.000

601-03040  
 

7,427.7010.500

0.00

10.500

CY  

707.40000

0560 *Concrete Class D (Bridge) (Special) 3.500

0.000

601-03041  
 

2,104.523.500

0.00

3.500

CY  

601.29000
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PCN: 19275-BID    ESTIMATE RUN 03/03/2015

PROJECT: IM025A-023                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:10

CUMULATIVE
AMOUNT

CAT NO0302 P-18-BQ 

0561 Added Item (Each)/ Galvanic Anode P-18-BQ 96.000

0.000

900-00007  
 

5,280.0096.000

0.00

96.000

EACH

55.00000

0565 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.44000

0570 *Bridge Rail Type 10R 302.000

0.000

606-11010  
 

26,104.88302.000

0.00

302.000

LF  

86.44000

0575 2 Inch Electrical Conduit (Plastic) 304.000

0.000

613-01200  
 

1,264.64304.000

0.00

304.000

LF  

4.16000

CAT 100,502.860.00100,502.86CURRENT AMT0302 $ $ $

CAT NO0303 P-18-BN 

0580 *Removal of Asphalt Mat (Planing) (Special) 1,287.000

0.000

202-00246  
 

7,400.251,287.000

0.00

1,287.000

SY  

5.75000

0585 *Removal of Portions of Present Structure (Class 2) 56.000

0.000

202-00453  
 

10,718.9656.000

0.00

56.000

SY  

191.41000

0590 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

260.07000

0595 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 137.000

0.000

403-34841  
 

9,727.00137.000

0.00

137.000

TON 

71.00000

0600 *Waterproofing (Membrane) 660.000

0.000

515-00120  
 

9,266.40660.000

0.00

660.000

SY  

14.04000

0605 *Bridge Expansion Joint (Asphaltic Plug) 105.000

0.000

518-01001  
 

13,108.20105.000

0.00

105.000

LF  

124.84000



CONTID: C19275         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 19275-BID    ESTIMATE RUN 03/03/2015

PROJECT: IM025A-023                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:10

CUMULATIVE
AMOUNT

CAT NO0303 P-18-BN 

0610 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

13.52000

0615 *Concrete Class D (Bridge) (Special) 3.800

0.000

601-03041  
 

2,284.903.800

0.00

3.800

CY  

601.29000

0616 Added Item (Each)/ Galvanic Anode P-18-BN 30.000

0.000

900-00007  
 

1,650.0030.000

0.00

30.000

EACH

55.00000

0620 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.44000

CAT 54,155.710.0054,155.71CURRENT AMT0303 $ $ $

CAT NO0304 P-18-BO 

0625 *Removal of Asphalt Mat (Planing) (Special) 1,338.000

0.000

202-00246  
 

7,693.501,338.000

0.00

1,338.000

SY  

5.75000

0630 *Removal of Portions of Present Structure (Class 2) 69.000

0.000

202-00453  
 

13,207.2969.000

0.00

69.000

SY  

191.41000

0635 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

260.07000

0640 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 139.000

0.000

403-34841  
 

9,869.00139.000

0.00

139.000

TON 

71.00000

0645 *Waterproofing (Membrane) 692.000

0.000

515-00120  
 

9,715.68692.000

0.00

692.000

SY  

14.04000

0650 *Bridge Expansion Joint (Asphaltic Plug) 70.000

0.000

518-01001  
 

8,738.8070.000

0.00

70.000

LF  

124.84000
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PCN: 19275-BID    ESTIMATE RUN 03/03/2015

PROJECT: IM025A-023                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:10

CUMULATIVE
AMOUNT

CAT NO0304 P-18-BO 

0655 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

13.52000

0660 *Concrete Class D (Bridge) (Special) 6.600

0.000

601-03041  
 

3,968.516.600

0.00

6.600

CY  

601.29000

0665 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.44000

CAT 53,192.780.0053,192.78CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0670 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,298.461.000

0.00

1.000

EACH

15,298.46000

0675 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,397.951.000

0.00

1.000

EACH

20,397.95000

0680 Sanitary Facility 1.000

0.000

620-00020  
 

3,059.691.000

0.00

1.000

EACH

3,059.69000

CAT 38,756.100.0038,756.10CURRENT AMT0400 $ $ $

$ 8,031,135.210.00$8,031,135.21$CURRENT AMTPROJECT TOTAL


